CONTENTS

Symposium A – Heavy Construction

A-1 *Tunnel Excavation Equipment Selection* -- Richard A. Roberts, CCE
A-2 *Geotechnical Engineering Support for Tunnel Estimating* -- William F. Daly
A-3 *Baltimore Metro -- Compressed Air Tunnels* -- Drupad B. Desai
A-4 *Estimating and Improving Excavation Performance* -- Peter J. Tarkoy
A-5 *Cash Flow Management Through Front-End Loading* -- Philip B. Copare

Symposium B – Transportation

B-1 *Coordinating the Construction of Singapore MRT* -- Govindan Sridharan, CCE
B-2 *Public/Private Partnerships: Simulation Modeling* -- Juergen R. Janssen, CCE

Symposium C – Utility Cost Management

C-1 *Utility Financial Concepts* -- Rodney B. Adams, CCE
C-2 *Performance Measurement for Nuclear Maintenance Activities* -- Steven H. Coes
C-3 *TAG: A Cost Engineering Resource* -- Daryl R. Brown
C-4 *Project Management in Telecommunications* -- Muhammad H. Imam, PE CCE

Symposium D – Project Management I

D-1 *A "PERT" Approach to Contractor Prequalification Analysis* -- Jeffrey S. Russell and Irtishad Ahmad
D-2 *Project Management Information System* -- James J. Stevenson, Jr., CCE
D-3 *Executive Summary Status Report* -- J.K. Yates and Fred Rahbar
D-4 *Bar Code Standards* -- George Stukhart
D-5 *What Makes a "Systems" Conversion Successful* -- James L. Walker, III

Symposium F – Public Works Projects

F-1 *Boston Harbor Clean-Up Case History: Mobilization of Engineering Services* -- Daniel P. O'Connor, Jr. and Lawrence A. Williamson
F-2 *Implementing Effective Public Works Project Management* -- Ralph H. Clark, PE CCE and Ronald R. Mosher, PE
F-3 *Weather-Related Delays on Government Contracts* -- Michael R. Finke
F-4 *Bureaucracy: Key Obstacle to Project Success* -- Mohammed M. Dlakwa
F-5 *Controlling Construction Costs During Design* -- Daniel Becker, CCE

Symposium G – Manufacturing and Operating Systems

G-2 *Methodologies for Determining Manufacturing Costs* -- Frederick J. Koons

G-3 *Project Application to a Continuous Casting System* -- Kiran B. Jani, PEng
G-5 *Cost Estimating in Support of Army Aviation* -- Edward P. Laughlin

Symposium H – Planning and Scheduling

H-1 *Successful Outage Management for Industry* -- Stephen M. Roberts
H-2 *Variations in Project Planning Intensity* -- John C. Julian and Remo J. Silvestrini, PE
H-3 *Contemporary Planning in the '90s* -- Thomas M. Trufant and Robert H. Murphy
H-4 *The Development and Use of Progress Curves* -- Barry L. Goodwin, CCE
H-5 *A Mechanical Model for CPM Scheduling Calculations* -- Abhi Basu
H-6 *Assessing Project Cost and Schedule Risk* -- Edward W. Merrow and Mary Ellen Yarossi

Symposium I – Pulp and Paper

I-1 *Cost Scheduling Control of Paper Machine Rebuilds* -- William S. Speed, CCE
I-2 *Computerised Planning/Scheduling on a Board Machine* -- Rohit Singh, CCE
I-3 *Analyzing New Versus Rebuilt for Increased Production* -- Daniel P. Elliott, PE CCE
I-4 *Planning a Capital Project* -- DeWitt Patterson and James R. Uz
I-5 *Controlling Projects by Life Cycles* -- Ron F. Cagle

Symposium J – Hazardous Materials

J-1 *Controlling Hazardous Waste Projects* -- William A. Zbitnoff, CCE
J-2 *Parametric Tools for Hazardous Waste Cleanup Projects* -- Brett Schroeder and Ralph Shangraw
J-3 *Contracting Concerns in the Hazardous Waste Industry* -- Timothy C. McManus
J-4 *Asbestos in the Work Place* -- John P. Klim, PE CCE
J-5 *Challenges in Estimating Waste Confinement Costs* -- Angel L. Rivera
J-6 *Estimating the Remediation of Hazardous Waste Sites* -- Ronald G. Stillman, PE CCE

Symposium K – Cost Estimating

K-1 *Upgrading Capital Estimation Factors and Correlations* -- Ivan V. Klumpar, CCE
K-2 *Conceptual Estimating Systems and Their Benefits* -- Rollin A. Kreps and John W. Slomba
K-3 *Range Estimating Reduces Iatrogenic Risk* -- Michael W. Curran
K-4 *Direct Range Cost Estimating* -- Paul F. Mlakar and Larry M. Bryant
K-5 *Conceptual Estimator: A Computer Program for Residential Estimating* -- Ali Touran and Demetrios Zikas
K-6 *Sources of International Cost Data* -- Barry G. McMillan and Kenneth K. Humphreys, PE CCE
K-7 *Analysis of UK Tender Price Level* -- Akintoye S. Akintola and R. Martin Skitmore
K-8 *How to Deal with Accuracy and Contingency* -- C. Peter Rapier
K-9 *Factors Affecting Contractor Profitability* -- Steve R. Sanders and Tom Cooper K-10 *Challenges Developing CAD/ACE* -- Joseph A. Brown, CCE
K-11 *Measuring Market Influences on Equipment Costs* -- A.M. Gerrard

Symposium L – Productivity

L-1 *Can the Mystery of Productivity be Solved?* -- Ralph P. O'Neal, Jr., CCE
L-2 *An Estimate-Independent Productivity Measurement System* -- A. Larry Aaron and H. Randolph Thomas

Symposium M – Project Control

M-1 *Cost Impact on Arabian Gulf Offshore Platforms* -- Richard A. Selg, CCE
M-2 *Effective Project Controls in an Owner/Contractor Association* -- J.J. Dlugos, III and R. P. Maugans
M-3 *End-User Computing for Project Controls* -- John Mahoney and David P. Kenney
M-4 *Parametric Project Scheduling of Milestones* -- Joseph Orczyk, PE and Luh-Maan Chang
M-5 *Planning and Scheduling for Success* -- Ignacio Manzanera, CCE
M-6 *Automatic Resource Bases Cost-Time Forecasts* -- V.K. Marston and R. Martin Skitmore

Symposium N – Computer Applications

N-1 *Project Controls Using Integrated Computer Modeling* -- Vincent T. Tulloch, Robert H. Murphy, and Paul F. McManus
N-2 *Planaz: A Computerized CPM System* -- Rodulfo E. Romblon
N-3 *Combining PC Flexibility and Mainframe Muscle* -- M. Steven Franklin, CCE
N-4 *IEST: An Interactive System for Estimating* -- Charles J. Golde and Michael A. Hauser
N-5 *Micro-Computer Expert System for Scheduling Construction Projects* -- Edmond Miresco and Nicholas Chepurnix

Symposium P – Project Management II

P-1 *Incentives -- Another Management Tool* -- James M. Neil, CCE
P-2 *The Unique Contributions of a "Special Projects" Work Team* Michelle Caldwell
P-3 *Project Management for Owners* -- James C. Puckett and Thomas M. Kaczmarski
P-4 *Integrated Project Numbering Systems* -- Bruce A. Spence, CCE
P-5 *Effective Use of Management Control Systems* -- John M. Moore, CCE
P-6 *Minimizing Risk in High-Technology Programs* -- G.C. Belev
P-7 *Grass Roots Project Control* -- Raymond Lennark, PEng, CCE
P-8 *1992 Harmonization: Fortress Europe or New Trade Opportunities* -- Ingram C. Myers, Jr., CCE
P-9 *Cost Engineering Expertise in Marketing Construction Service* -- Neil D. Opfer, CCE

Symposium Q – Quality Management

Q-1 *Total Quality Management in Construction* -- J.L. Biggar
Q-2 *Estimating the Cost of Construction Inspection* -- Ralph D. Ellis, Jr.
Q-3 *The Cost of Quality* -- Henry C. Thorne, CCE

Q-4 *Quality Management Practice in Capital Projects* -- Carl Wolfe, CCE and Yadira C. Hurtado
Q-5 *Cost Engineering's Role in Total Quality Management* -- Frank D. Postula

Symposium R – Contract Cost and Schedule Principles

R-1 *Claims Avoidance and Resolution* -- William G. Clark, CCE
R-2 *Delay Evaluation Using "Record Schedules"* -- Donald J. Fredlund, Jr. and Gui Ponce de Leon, PE
R-3 *Subcontractor Management for the General Contractor* -- Robert W. Fessler